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PROJECT INFORMATION

Project Name

CROSSTRAIL BOULEVARD - SEGMENT Al

Project Description

The project entails the design and construction of Crosstrail Boulevard Segment Al.
Segment Al is from Kincaid Boulevard to Claudia Drive (including Kincaid Boulevard)
on the County Government Support site. Crosstrail Boulevard is proposed as a four lane
divided highway.

Project Type

Roads & Bridges

Project Phase Funding

Design Phase, Construction Phase

Program Department Contact

Melissa Tello, DTCI 703.737.8054 Melissa.Tello@loudoun.gov

DTCI Contact

Kent Marrs, DTCI 571.258.3182 Kent.Marrs@loudoun.gov

Election District

Catoctin

Supervisor

Higgins

PROJECT BUDGET & SCHEDULE

EE:Z?* $4,403,000 P I’Oj ect Phases
. % Completion

Construction $8,732,000

FFE $0

Total Project Cost: $13,135,000

Project Phase Progress:

Construction Phase 99%

Land, Easement, ROW Phase 100%

100% Design Phase 100%

Design Phase 100% 100%
Land, Easement, ROW
Construction Phase 99% 99% Phase 100%
FFE Phase N/A 0% 20% 40% 60% 80% 100%
Construction Phase Completion: Summer 2015
Project Revenue(s)*
Lease Revenue Financing $11,835,000
Local Tax Funding $1,300,000
Revenue Total $13,135,000

Project Status Update:

Segment A1 construction began December 2013 and is near completion. In this quarter, all of the base contract work has been
completed including paving, striping and most of the punch list items. In the next quarter, coordination work for the Town of Leesburg's
waterline will be completed and remaining punch list items will be completed, so the construction phase completion was moved from
Spring to Summer 2015 due to work that was necessary for the relocation of a section of the Town's waterline that was impacted by the
road construction and adding that to the contract. A July final completion date is planned.

*Budget and Revenue listed includes 100% for Design for Segments Al, A2 and B.
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